SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:01AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
i : : . 03.Dec. 04-0120F4
Diary #: 356 Const Calendar Day: 547 D.ate. 03-Dec 2013. Tue'sday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast and cold
Working Day If no, explain:
Diary: Dispute
General Comments
MEP staff meeting 0830 t0 0900. Process RFI 118R02 and RFI 3543. Misc MEP paperwork and write =
diaries. Track progress of FWS mechanical piping installation.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Diary: Dispute
Dehumidification System 128  0-000-000.128 -
Charles Balley, from National Air Balance Company, Inc. and Naoli Nakata arrived at the base of W2 at
0700 and went to the east anchorage splay chambers to take initial readings on the Pitot tubes installed on
12/2/2013. They arrived at the east anchorage, WB bridge at 0730. Balancing was complete by 1130, and
it took 30 minutes to exit the bridge.
FWS was told by ABF that the painters were working inside the splay chambers and they could not enter.
In the afternoon, they arrived at the tower elevation 53 at 1230 and began to climb to the tower head
chamber to begin installing the pitot tubes. Power was not provided to the machine, so they could only drill
test holes.
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter FOR TOM COLOMBO 5.50 0.00 0.00 5.50 D
Di ary: Dispute
Booster Pump 129  0-000-000.129 —~
The FWS crew, including Josh Johnson, spent the shift connecting the piping from tower vertical riser to
the booster pump.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 356  Date: 03-Dec-2013 Tuesday
The crew used a 2.4 HP generator, a 200 volt welder, a crew truck, and small tools.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Change of Character 001 0-FWS-ELS.354 0
To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing
at the end of the shift.
In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.
CCO0-365 Bid Item: 001 0-CIC-EFA.365 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC
Diary: Dispute
Change of Character 001 O0-CIC-EFA.365 -
The FWS/NAB crew took 0.5 hours to access the east anchorage and 0.5 hours to return to W2.
During the afternoon shift, the crew took approxiately 0.5 hours to climb the tower to access the tower head
unit, then 0.5 hours to return to W2.
Dehumidification System 001 0-CIC-EFA.365
Change of Character [
Nick Nakata, FWS, and Charles Bailey spent approximately 0.5 hours to access the east anchorage splay
chambers to perform balancing of the dehumidification system and 0.5 hour to return to the base of W2
following the completion of the work.
They also needed approximately 1 hour to demobe then remobe to the work location to take lunch.
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